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o Dear Sir:
’
It is obvious that your letter of 30 Junc 1967
- crossed in the mails our letter of 29 June 1967 25X1
concerning the subjoct contract.
IR As stated in our 29 June letter, no overrun is
- . anticipated pending final review of the technical problems
;;25)(1 on Model[:::ij As soon as that technical review is completed,
2 we will notifly you whether additional funds are required.
- e 5 Very trul .
: L ery truly yours,
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- 25X1
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25X1

29 June 1967

Subject: Contract

Dear Sir:

Please excuse our delay in answering your letter with respect to
the possible overrun condition on subject contract. This letter was received
at approximately the same time as we received a contractual amendment covering
a requested overrun on this contract. Since receipt of the letter we have been
watching the expenditures on this contract on a wecekly basis and wish to report
at this time that, pending unforeseen difficulties, the contract will be ac-
complished within the present available funds. Attached hereto is a financial
report of costs through 18 June and an "Estimate to Complete.'" Please note
that the "Estimate to Complete' is within of the target cost on subject
contract.

As you know, Model (ADVANCED TILT TOP LIGHT TABLE) and Model
(ADVANCED FILM-VIEWING LIGHT TABLE WITH A TRANSLATING MICROSCOPE CARRIAGE)
have been delivered. Model[ _ |(ADVANCED FILM-VIEWING LIGHT TABLE WITH TRANS-
LATING MICROSCOPE CARRIAGE AND HIGH-INTENSITY TRACKING LIGHT SOURCES) 1is
expected to be delivered in the very near future. Your technical personnel
plan to visit Fometime in July for final preliminary acceptance
at our plant. '

We understand there arc some difficulties with respect to the Model

delivered to you on 23 January 1967. We are not sure of these difficulties
and are not in a position at this time to determine whether additional effort
would be required. As soon as the Model[:::]is delivered and our personnel are
at your facility for acceptance tests of that model, we will devote time to
determining the problems on the Model[:::::]lf these problems require extensive
rework or extensive test time in Washington, we will then have to request
additional funds. If the problems are of a minor nature, however, sufficient
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-2- 29 June 1967

funds have been included in the "Estimate to Complete" to cover minor diffi-
culties.

Tt is hoped that the information gubmitted herein will be sufficient
for your evaluation of the possible cost overrun on the subject contract, If
we can provide you with any additional information, please do not hesitate
to contact us.

Very truly yours,

25X1

Enc. (2) Estimate to Complete
25X1
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